COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2019

ESTI MATE SUMVARY 11:35:33
CONTI D C21012 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 21012-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 176.5 DAYS TI ME ALLOW 191 WORK DAYS
SH 71 ARKANSAS RI VER FASTER BR PERCENT TI ME: 92.41 ORI G TI ME ALLOW 191 WORK DAYS

PROJECT NO FBRO71A- 018
SH 71 ARKANSAS RI VER FASTER BRI DGE REPLACENMENT

NAME OF ROAD:

PROQIECT COUNTI ES: OTERO CROWLEY
CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 10/ 24/2018
1333 West 120th Avenue, Suite 110 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 12/ 01/ 2018
DATE AWARDED 10703/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/22/2018 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 10/ 24/2018

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 094, 325. 73 PARTI Cl PATI NG $ 80, 580. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 5,644, 835.25 NON- PARTI Cl PATI NG 4,421, 870. 13 717, 079. 52
PERCENT COMPLETE: 73.88% TOTAL EARNI NGS 4,502, 450. 13 717, 079. 52
FUNDS AVAI LABLE: $ 1,591,875.60 STOCKPILED MATERI ALS 60, 435. 62 -131,999.88
GROSS EARNI NGS 4,562, 885.75 585, 079. 64
TOTAL CLAI MS: $ 0.00 RETAI NAGE -84,672.53 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 4,478, 213.22 585, 079. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,478, 213. 22 585, 079. 64
OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE 7;; 77777 585, 079.64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00090

0015 202-00220

0020 202-00240

0025 202-01000

0030 202-01130

0035 202-01300

0040 202-04002

0045 203-00060

0050 203-01500

0055 203-01510

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADVWAY

*Cl earing and G ubbing

*Rermoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Fence

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

*Bl adi ng

*Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
50, 000. 00000
33.000
EACH
5. 00000
6, 821. 000
5
8. 00000
2, 200. 000
sy
6. 00000
2, 610. 000
LF
1. 00000
1, 645. 000
LF
5. 00000
2. 000
EACH
290. 00000
3. 000
EACH
2, 500. 00000
10, 424. 000
cy
21. 00000
40. 000
HOUR
180. 00000
40. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

6, 375. 700
0. 000
6, 375. 700

0. 000
0. 000
0. 000

2,610. 000
0. 000
2,610. 000

1, 645. 000
0. 000
1, 645. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

8, 870. 000
400. 000
9, 270. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 10/ 2019

8, 400.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

11:35:33

AMOUNT

50, 000.

25.

51, 005.

2, 610.

8, 225.

580.

194, 670.

00

00

60

.00

00

00

00

.00

00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

207- 00205

0085

207-00310

0090

208- 00002

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C21012
21012-BI D
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY
*Dozi ng

*Conbi nati on Loader

Pot hol i ng

Laborer

*Topsoi |

*St ockpil e Wetl and Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
180. 00000
40. 000
HOUR
150. 00000
12. 000
HOUR
200. 00000
40. 000
HOUR
36. 00000
885. 000
cy
9. 00000
370. 000
cy
19. 00000
6, 800. 000
LF
4. 00000
2.000
EACH
2, 000. 00000
4. 000
EACH
5, 000. 00000
60. 000
HOUR
40. 00000
60. 000
HOUR

150. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

4, 970.
. 000
4, 970.

43.

16.
. 000
18.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 500
44.

500

500

500
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60

300

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:35:33

AMOUNT

2,400

4,218

19, 880

4, 000

15, 000

1,780

2,775

.00

.00

00

.00

.00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

212- 00006

212-00032

213-00012

214-01010

216- 00021

216- 00201

217-00020

304- 06007

C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON
21012-BI D
FBRO71A- 018 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
0200 ROADWAY
Sweepi ng (Sedi ment Renoval) 30. 000
HOUR
130. 00000
Renoval of Trash 30. 000
HOUR
75. 00000
Erosi on Control Managenent 100. 000
DAY
25. 00000
*Seedi ng (Native) 5. 050
ACRE
770. 00000
*Soi | Condi tioning 5. 050
ACRE
3, 000. 00000
*Spray-on Mil ch Bl anket 5. 050
ACRE
2, 650. 00000
*Brush Layer Cutting 55. 000
EACH
20. 00000
*Soil Retention Blanket (C ass 1) 735. 000
Sy
15. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 17, 000. 000
Cl ass
SY
2. 00000
*Her bi ci de Treat nment 15. 000
HOUR
150. 00000
*Aggr egat e Base Course (Cl ass 6) 2, 230. 000
cY

39. 00000

QrY TH'S PERI OD
QTY TO DATE

52.
. 000
60.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 200
. 000
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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200.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:35:33

AMOUNT

1, 500.

3,180

.00

.00

00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21012-BID ESTI MATE RUN 10/ 10/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO: 0009 11: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0.00
240. 00000 0. 000 0. 00
0175 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 3, 931. 250 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0.00
0180 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 204. 000 0. 000
GAL 0. 000 0.00
7.00000 0. 000 0. 00
0185 506- 00209 *Riprap (9 Inch) 3.000 0. 000
cY 0. 000 0. 00
410. 00000 0. 000 0.00
0190 603-10180 *18 Inch Corrugated Steel Pipe 120. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0195 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 inch MGS) 1, 563. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0200 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00
1, 940. 00000 0. 000 0. 00
0205 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0.00
0210 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0.00
2,910. 00000 0. 000 0. 00
0215 607-00010 *Corner and Line Brace Post 14. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0220 607-01000 *Fence Barbed Wre with Metal Posts 2, 449. 000 1,917.000
LF 0. 000 0.00

3. 00000 1,917. 000 5, 751. 00



CONTI D

CAT NO0200

0225 607-11525

0230

609- 60011

0235

612-00041

0240

612- 00043

0245

615- 00030

0250

621- 00411

0255

625- 00000

0260

626- 00000

0265

626-01102

0270

627-00011

0275 627-00013

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Fence (Plastic)

*Curb Type 6 (Section M

*Del i neator (Flexible) (Type I)

*Del i neator (Flexible) (Type IIl)

Enbanknent Protector Type 3

*Structure Tenporary Access Road (Location 1)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier I1l)

*Pavenment Marking Paint (\Waterborne)

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

3, 350. 000
LF
4. 00000

1, 715. 000
LF
10. 00000

74.000

59. 00000

12. 000

61. 00000

4.000

3, 000. 00000

1. 000

75, 000. 00000

1. 000

30, 000. 00000

1. 000

440, 000. 00000

1.000

LS
30, 000. 00000
76. 000

GAL
56. 00000
38. 000

GAL

61. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,774.000
0. 000
1,774.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 660
0.220
0. 880

1. 000
0. 000
1.000

0. 690
0.110
0. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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6, 600

3, 300

.00

.00

.00

.00

.00

.00

00

.00

00

.00

.00

11:35:33

AMOUNT

7,096

75, 000

26, 400

440, 000

24,000

00

.00

.00

.00

.00

00

00

00

00

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21012-BID ESTI MATE RUN 10/ 10/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO: 0009 11: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 629-01002  *Survey Monunent (Type 2) 16. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0285 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0290 629-01110 *Locat e Monuments 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 300. 000 29. 000
HOUR 0. 000 0. 00
26. 00000 29. 000 754. 00
0300 630-00007 *Traffic Control Inspection 227.000 199. 000
DAY 28. 000 6, 440. 00
230. 00000 227.000 52,210. 00
0305 630-00012 *Traffic Control Management 45. 000 25. 000
DAY 0. 000 0. 00
510. 00000 25. 000 12, 750. 00
0310 630-80002  *Fl ashi ng Beacon (Sol ar) 12. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0315 630-80338 *Barricade (Type 3 MD) (Tenporary) 18. 000 4. 500
EACH 3. 600 1, 836. 00
510. 00000 8. 100 4,131.00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 180. 000 70. 000
EACH 56. 000 3,136. 00
56. 00000 126. 000 7,056. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 13. 200 871. 20
66. 00000 29.700 1, 960. 20
0330 630-80344  *Construction Traffic Sign (Special) 110. 000 53. 500
SF 42.800 513. 60

12. 00000 96. 300 1, 155. 60



CONTI D:

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80363

0355

630- 80380

0360

700- 70010

0365

700- 70011

0370

700-70012

0375

700- 70016

0380

700- 70019

0385 700- 70060

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

F/' A Adjust Utilities

I ncentive

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
8, 670. 00000
2.000

EACH
200. 00000
86. 000

EACH
41. 00000
25. 000

EACH
51. 00000
100. 000

EACH
10. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
22, 700. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
212, 200. 000

FA
1. 00000
7, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
2.000
4.500

0. 000
0. 000
0. 000

43. 000
34. 400
77.400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-688. 550
-47.380
-735.930

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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17, 340.

1, 410.

-47.

00

.00

40

.00

.00

.00

.00

.00

.00

.00

11:35:33

AMOUNT

39, 015.

3,173.

- 735.

00

.00

40

.00

.00

.00

.00

.00

93

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21012-BID ESTI MATE RUN 10/ 10/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO: 0009 11: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 700-70120 F/ A Mai ntain County Roads 75, 000. 000 5, 625. 000
FA 0. 000 0.00
1. 00000 5, 625. 000 5, 625. 00
0395 700- 70380 F/ A Erosion Control 10, 000. 000 2, 406. 780
F A 0. 000 0. 00
1. 00000 2, 406. 780 2,406.78
0540 502-02010 Dynamic Pile Test 2.000 2.000
EACH 0. 000 0.00
3, 500. 50000 2.000 7,001. 00
0545 403-34751 HMA (G- SX) (75) (PG 64-28) CMO 003 0. 000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,274,463.25$ 50,359.82% 1,076, 597. 65
CAT NO0300 0300 L-22-LL

0400 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
300, 000. 00000 1. 000 300, 000. 00
0405 206-00000  *Structure Excavation 1, 301. 000 827.000
cY 397. 000 7,146.00
18. 00000 1, 224. 000 22,032.00
0410 206- 00065 Structure Backfill (FlowFill) 446. 000 160. 500
cY 0. 000 0. 00
170. 00000 160. 500 27, 285. 00
0415 206-00100 *Structure Backfill (Cass 1) 387.000 0. 000
cY 0. 000 0. 00
47. 00000 0. 000 0.00
0420 206-01500  Cof f erdam 2. 000 2.000
LS 0. 000 0. 00
70, 000. 00000 2.000 140, 000. 00
0425 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 502. 000 0. 000
TON 0. 000 0. 00

93. 00000 0. 000 0.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21012-BID ESTI MATE RUN 10/ 10/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO: 0009 11: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0430 420-00102  *Geotextile (Erosion Control) (Class 1) 2,032. 000 1,242. 000
SY 356. 000 1, 780. 00
5. 00000 1, 598. 000 7,990. 00
0435 502-11489 Steel Piling (HP 14x89) 421. 440 421. 440
LF 0. 000 0. 00
92. 00000 421. 440 38,772.48
0440 503-00060 *Drilled Caisson (60 Inch) 389. 000 389. 000
LF 0. 000 0. 00
930. 00000 389. 000 361, 770. 00
0445 506-00212 *Riprap (12 Inch) 1, 565. 000 782. 500
cY 260. 000 25, 480. 00
98. 00000 1, 042. 500 102, 165. 00
0450 506-00236 *Riprap (36 Inch) 700. 000 560. 000
CcY 140. 000 22, 400. 00
160. 00000 700. 000 112, 000. 00
0455 513- 00690 Bridge Drain (Special) 4. 000 2.000
EACH 2.000 5, 400. 00
2, 700. 00000 4.000 10, 800. 00
0455 MATERI AL ALLOWANCE Bridge Drain 2.000
EACH -2.000 -4,000. 00
2, 000. 00000 0. 000 0. 00
0460 515-00120  *Waterproofing (Menbrane) 3, 095. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0465 518-01004 Bridge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0465 MATERI AL ALLOMNCE Expansi on Devi ce 80. 000
LF 0. 000 0. 00
128. 00000 80. 000 10, 240. 00
0470 601-03040 *Concrete Class D (Bridge) 1, 160. 000 670. 000
CcY 405. 000 263, 250. 00

650. 00000 1, 075. 000 698, 750. 00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21012-BI D ESTI MATE RUN
PRQIECT: FBRO71A- 018 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0470 MATERI AL ALLOWANCE Conc, CL D 490. 000
Ccy -405. 000 -13,320.31
32. 88966 85. 000 2,795.62
0475 601-05035 *Concrete O ass S35 214. 000 203. 300
cY 10. 700 11, 663. 00
1, 090. 00000 214.000 233, 260. 00
0480 601-05050 *Concrete C ass S50 44.000 38. 500
cy 5. 500 6, 050. 00
1, 100. 00000 44.000 48, 400. 00
0485 601-05900 Concrete Self Consolidating 4.500 2.000
cY 2.000 6, 000. 00
3, 000. 00000 4.000 12, 000. 00
0490 601-06300  Cenent G out 142.000 118. 360
CF 16. 640 2,995. 20
180. 00000 135. 000 24, 300. 00
0495 602- 00000 Rei nf orcing Steel 126, 160. 000 118, 602. 500
LB 7,557.500 7,557.50
1.00000 126, 160. 000 126, 160. 00
0500 602-00020 Rei nforcing Steel (Epoxy Coated) 319, 420. 000 204, 690. 000
LB 102, 330. 000 102, 330. 00
1. 00000 307, 020. 000 307, 020. 00
0505 603-10060 6 Inch Corrugated Steel Pipe 68. 000 68. 000
LF 0. 000 0. 00
25. 00000 68. 000 1, 700. 00
0510 606-11030 Bridge Rail Type 10M 1, 402. 000 802. 000
LF 0. 000 0. 00
150. 00000 802. 000 120, 300. 00
0510 MATERI AL ALLOWANCE Bri dge Rai l 600. 000
LF 0. 000 0. 00
79. 00000 600. 000 47, 400. 00
0515 613-01300 3 Inch Electrical Conduit (Plastic) 1, 443. 000 892. 000
LF 0. 000 0. 00

4. 00000 892. 000 3,568. 00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21012-BID ESTI MATE RUN 10/ 10/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO: 0009 11: 35: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0520 618-00163 Prestressed Concrete | (BT63) 2, 588. 000 1,769. 328
LF 818.672 204, 668. 00
250. 00000 2,588. 000 647, 000. 00
0520 MATERI AL ALLOMANCE Prestress G rder 818. 672
LF -818.672 -114, 679. 57
140. 08000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 3,739,282.48% 534,719.82$ 3,405, 708. 10
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
61, 700. 00000 1. 000 61, 700. 00
0530 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0535 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,290. 00000 2.000 4,580. 00
CAT 0400 CURRENT AMT $ 80, 580. 00 $ 0.00% 80, 580. 00

PRQJECT TOTAL CURRENT AMI $ 6, 094,325.73$% 585, 079. 64 $ 4, 562, 885. 75



